## **COMP 3111: Sprint 2 Backlog and Burndown Chart**

	Week 1	Week 2	Week 3	Week 4	Week 5
Sprint Tasks (Sprint Backlog)	Mar. 21-Apr. 1	Apr. 4-8	Apr. 11-15	Apr. 18-24	Apr. 25-29
Do Task 1	4	4	2	1	1
Do Task 2	4	4	3	2	2
Do Task 3	4	4	4	4	4
Do Task 4	4	4	2	2	2
Do Task 5	4	4	3	3	2
Do Task 6	4	4	4	4	4
Do testing	6	6	6	5	5
Finish Documentation	1	1	1	1	1
Total hours	31	31	25	22	21

## **COMP 3111: Sprint 2 Backlog and Burndown Chart**

